

PP²⁰²⁰

Q2(i): Name the processes of "Project Time Management." (5)

Time management is defined as the time spent and the progress made over the project.

Six main processes in project time management are:

- Creating a project plan.
- Project schedule management process.
- Define the project activities.
- Determine dependencies
- Sequence Activities
- Estimate durations and resources.

PP²⁰²⁰
Q2(ii): Explain 'milestone' with example? (5)

→ Milestones are checkpoints that highlight the successful completion of major events, tasks, or group of tasks along your project timeline.

→ A project milestone is a way to observe, measure and monitor the progress and/or performance of a project. Milestones in general exist as intermediate stages that must be fulfilled before reaching a final goal or objective.

→ Milestones can be defined and provide a foundation from which to monitor progress.

→ They can also serve as proof for ~~providing opportunities~~ for explaining & reporting the status of a project.

Example: An example of milestone would be the usage of time or resources. This refers to the specific number of

hours or materials allotted to a project. e.g; if a project is expected to take 10 hours and cost \$10,000 to finish, completing five hour of work and spending \$5000, may be considered a milestone.

→ Some other examples of milestone are:

- (i) Completing prototypes
- (ii) Hiring & Staffing a project
- (iii) Signing contracts

PP²⁰²⁰ Q2(iv): Explain "resource levelling" with example? (5)

→ A technique in which start and finish dates are adjusted based on resource constraints with the goal of balancing the demand for resources with the available supply.

→ Resource levelling can be used when shared or critically required resources are available only at certain times or in limited quantities, or are over-allocated, such as when a resource has been assigned to two or more activities during the same time period, or there is a need to keep resource usage at a constant level.

→ Resource levelling can often cause the original critical path to change. Available float is used for leveling resources.

→ Consequently, the critical path through the project schedule may change.

→ Critical path is a common type of technique used by project managers when it comes to resource levelling.

PP2020 Q3(i): Explain five characteristics of a good Project Manager? (10)

Being a project manager is a specific kind of leadership position, which requires certain character traits & qualities. A good project manager delivers projects within the deadline and budget set by the clients, meeting or even exceeding the expectations of the stakeholders. Following are the characteristics of a good project manager:

1. Leadership: A good project manager will set the tone for the project and provide a clear vision about its objectives for the team. A sense of foresight helps as well: by anticipating potential problems, a project manager can have its team ready to solve them.
2. Task delegation: Being a leader doesn't mean that you need to think about every tiny little detail of a project. Show the team members that you (project manager) trust them and delegate tasks to them. Of course, the project manager should be able to judge its team members skills and assign the tasks in accordance with their strengths.
3. Communication: Good communication is not only about transmitting your vision to your team, it's also

about maximising the efficiency of meetings to make decisions and solve problems.

A good project manager should also be a great public speaker, communicating its ideas and reflections in a coherent and understandable manner.

4. Empathy: As a team leader, a project manager need to be empathetic rather than sympathetic. Sometimes the work of team members might be affected by the difficulties they experience in their private lives. It's important that your team stays focused on the project and that each member remains productive even when having personal troubles.

5. Organisation: Good organisation is a key factor for creating a productive work environment as well as solving problems under pressure.

6. Integrity: This word essentially means loyalty and honesty. A project manager should be able to gain the trust of its team, at the same time setting the ethical tone on the projects and showing that project manager himself follow the rules he/she set for others.

7. Problem Solving: Great project managers work with a team of experts or consultants and use their expertise to tackle problems in most efficient ways.

PP¹⁷ Long
Q2

Explain project time management process in detail (15)

1. Creating a project plan: Planning is a crucial part of PM. It is the responsibility of Project manager to make a project plan. A project plan is, "the document that describes how the project will be executed, monitored & controlled, and closed."

It outlines the objectives and scope of your project & serves as an official point of reference for the project team, larger company, and the project stakeholders. Creating a thorough plan, saves project manager & its team a great deal of time & frustration as the project progresses.

2. Project Schedule Management process: A project schedule is much more than a basic calendar. It details the project timeline & the organizational resources required to complete each task. The project schedule must be accessible to every team member. Its purpose is to communicate critical information to the team, so it must be comprehensive & easy to understand.

3. Define the Project Activities: This can be as simple as creating a list of tasks that must be completed in order to deliver your project. In the case of complex projects, it may be helpful to organize these tasks in the form of a Work Breakdown Structure (WBS), a chart visualizing tasks and their sub-tasks.

4. Determine dependencies: Once you have all the project activities listed, think through each one carefully to identify which tasks rely on others to be completed. If you're building a house, for example, you can't put the roof on until the frame is completed. It's important to correctly define all your task dependencies so you can schedule accurately and avoid delays.

5. Sequence activities: After you've established the dependencies among your activities, you can sequence them. At this point, you aren't assigning any time to your activities in terms of work hours or due dates. Instead, you're focusing on the order in which all project activities should be done so that the most efficient flow is created.

6. Estimate durations & resources: The best way to estimate duration is to use data from similar previous jobs. If you don't have any data to work from and there's no industry standard to which you can refer, an estimate based on the average of the best, worst, & most likely scenarios. Estimate the resources needed for each project activity.